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 Introduction: How to Fill Out the NSDPR 
 
The National Survey Design and Planning Report (NSDPR) is aimed at clarifying implementation procedures outlined in background documents provided by 
the STEP Consortium to the Survey Firm (e.g., Technical Standards, Operation Manual, Interviewer and Supervisor Manual). 
 
Please fill out and read carefully the whole document. As it is based on the Terms of Reference and Technical Proposals submitted by the Survey Firm, it is a 
binding document on implementation procedures. 
After ensuring that each section accurately reflects the implementation procedures, both Task Team Leaders and Project Managers are required to sign 
the document. 
 
How to fill out the document: 
 
 Part 1 should be filled out by the World Bank Country Team Task Leader based on exchanges with the World Bank STEP Core Team; 
 Part 2 should be filled out by the Survey Firm with support from the World Bank STEP Core Team; 
 Part 3 should be filled out by the Survey Firm with support from the World Bank STEP Core Team’s Survey Methodologist. 
 
- Elements highlighted in yellow need to be filled out by the World Bank Country Team (Part 1) or the Survey Firm (Parts 2 and 3). 
- The document describes Technical Standards that should be followed during implementation. In some cases, the Survey Firm may propose a deviation 

from the Technical Standard, which it must then detail and justify. The STEP Core Team will then decide whether or not to accept the deviation. When 
the column “Deviation Requested” is grayed, the Survey Firm cannot amend the Technical Standard. 

- Comments in italics provide examples or detail the type of information required. 
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 PART 1: World Bank Country Team Plan 
 

This section will be filled out by the World Bank Country Team. 

 

1.1. Time Frame 
 

Technical Standard 
Agreed to by the 

World Bank Country 
Team? 

The World Bank Country Team will help ensure a final NSDPR is submitted to the 
STEP Consortium at least two months prior to the commencement of data 
collection for its main survey. 

 

 

1.2. Rationale for the STEP Survey 
 

1. Please provide a brief background of the country’s involvement in the STEP survey. 
The economic transformation of Georgia since the Rose Revolution has been profound, leaving behind its Soviet legacy to embrace a libertarian, market-
oriented and business-friendly policy focus. As a result, Georgia has enjoyed economic growth even in the past two years, when the majority of countries in 
the region have stagnated or even shown declines. However, this transformation has not been able to address the persistent problem of skills mismatches (the 
wrong people in jobs) and skills gaps (no one to fill critical jobs), which has been the impetus behind carrying out of this study. 
 

The discrepancy between the employment structure in Georgia and the supply of highly educated workers points to the existence of important skills 
mismatches and skills gaps. A large proportion of the workforce – 31 percent – completed tertiary education, while only 9 percent completed less than 
secondary education. However, the majority of jobs in Georgia are located in traditional, low-productivity, sectors. 
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Despite high unemployment rates (18 percent for the overall population and 36 percent for the 15 to 29 age group), employers state that theyare often unable 
to find workers with the required skills. The most recent Bank Business Environment and Enterprise Performance Survey carried out in 2008 revealed that 
close to 30 percent of Georgian employers consider inadequate workforce skills as a major obstacle to the operation and growth of their firms. 

This suggests that the education system is unable to fully respond to the demand for skills, and that a considerable proportion of the labor force is unable to 
put skills acquired through the education system to work. As an illustration, many jobs requiring vocational or technical skills are filled by employees with a 
tertiary education – this could be because vocation education and training is underdeveloped in Georgia, and/or because tertiary education lacks the ability to 
provide the necessary skills. 

One expected outcome of the STEP Household Survey is to better understand the supply of skills in Georgia to inform on-going reforms of the education 
system. 

Indeed, after the 2003 Rose Revolution, Georgia embarked on a series of education reforms across the entire system. In the past two years, vocational 
education and training has been getting considerable attention, and has benefitted both from changes in laws and regulations, and from government and donor 
funded programs for its improved quality, relevance and access. 

 
2. Identify the sponsoring organization 

Government of Austria, through an externally financed output arrangement. 
 

1.3. Country-specific Survey Objectives 
 
The study is expected to provide critical information on skills supply in the labor market and help tailor education and training policies to boost employability 
and productivity. 
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1.4. Household Questionnaire 
 

Technical Standard Agreed to by the World 
Bank Country Team? 

Each country is permitted to insert up to 5 country-specific questions in the Household 
Questionnaire. 
 
The questions and their placement must be confirmed with the STEP Consortium. 

a) The rationale for the inclusion of country-specific questions must be provided. 
b) The wording of the proposed questions must be included in the NSDPR. 
c) The placement of the questions must be discussed with the STEP Consortium. 
d) An outline of the pre-test strategy for the questions must be included in the 

NSDPR. 

 
NOT APPLICABLE 

 
NONE 

 
 

Information Required Proposed Country-Specific 
Questions and Placement 

Information 
Approved by the 

STEP Core 
Team? 

Country-specific questions: NONE  
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1.5. Fieldwork 
 

Information Required Description 

1. Public Awareness Campaign 
Please describe briefly activities for raising public awareness. N.A. 

2. Advance Survey Information 
Please describe briefly the initial method of informing targeted households of the purpose 
of the survey. 

N.A. 

3. Respondent Incentive 
If applicable, please describe the respondent incentive strategy. N.A. 
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1.6. Sample Frame and Benchmark Variable Counts 
 

Information Required Description 

Information 
Approved by the 

Survey 
Methodologist? 

Date 
1. Sample Frame Counts 
The World Bank Country Team Task Leader will provide the Sample Frame counts 
that correspond to the sample design units to the Survey Methodologist for 
weighting. 
 

 
ALREADY PROVIDED BY THE SURVEY 

METHODOLOGIST 

 

2. Benchmark Variable Counts (if applicable) 
The recommended benchmark variables are age, gender, and education. 
The World Bank Country Team Task Leader will provide the pertinent counts of 
the benchmark variable totals to the STEP Survey Methodologist. 
Benchmark variable counts may be required to adjust the basic population weights 
to more recent known population totals (e.g., an updated Sample Frame) or more 
reliable known population totals from a source other than the Sample Frame (e.g., 
National Census of Population, National labour Force Survey, etc.) 

 
DECISION AT A LATER STAGE 
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 PART 2: Survey Firm Plan 
 
This section will be filled out by the Survey Firm. 
 

2.1. Time Frame 
 

Technical Standard Agreed to by the 
Survey Firm? 

The Survey Firm will submit a final NSDPR to the STEP Consortium at least two 
months prior to the commencement of data collection for its main survey. Agreed 
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2.2. Project Team 
 

2.2.1. Qualifications and Expertise of the Survey Institute 
 
1. Identify the Leading Survey Institute 
 
Name Caucasus Research Resource Centers 
When was the survey institute founded? The Caucasus Research Resource Centers program (CRRC) is a network of 

resource, research and training centers established in 2003 in the capital cities 
of Armenia, Azerbaijan and Georgia. 

Owner The Caucasus Research Resource Centers (CRRC) is a program of Eurasia 
Partnership Foundation funded by the Carnegie Corporation of New York. 

Headquarters’ address 1350 Connecticut Avenue, NW 
Suite 1000; Washington, DC 20036 

Contact information Tiko Ambroladze: tiko@crrccenters.org 
George Zarubin: gzarubin@epfound.org 
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2. Identify Key Project Team Members 
There are several key project team personnel. Every effort should be made to recruit people who can be committed to the project for the duration. 
 
Table 1 provides a summary of the key STEP project team positions and corresponding project functions that are crucial to the STEP success. 
 

Table 1: Key STEP Project Team Positions and Functions 
 

Key STEP Position Key Function 
 National Project Leader  Project Management & International Coordination 
 Survey Methodologist  Sample design, weighting, estimation 
 Data Collection Manager  Field procedures, interviewer staffing and supervision 
 Data Processing Manager  Data capture, coding, scoring, data editing, file creation 
 Linguistic Specialist (Translator)  Translation & cultural adaptation of survey materials, & survey correspondence 

 
 
a) Provide a four-line overview of the qualifications and expertise of each key project team member (please attach their Curriculum Vitae in 

Appendix 2) 
 
Koba Turmanidze earned an MPA from the American University (Washington, DC) and a M.A. in Political Science from Central European University 
(Budapest, Hungary). He also holds a diploma in history from Tbilisi State University. Since 2005 he has held the position of Assistant Professor at 
Tbilisi State University, where he has taught economies in transition, research methods and network analysis courses in the Department of Political 
Science and the Center for Social Sciences. Prior to joining CRRC, Koba worked as a Senior Analyst for Transparency International - Georgia; he has 
held administrative positions at Eurasia Foundation - Georgia, the Georgia Governance and Civil Society Project, and the Parliament of Georgia. Koba 
also taught at the Georgian Institute of Public Affairs (GIPA) and was an International Policy Fellow at the Center for Policy Studies (Budapest, 
Hungary). Koba's research interests include structural analysis of economic transition and social movements. 
 
Kristina Vacharadze worked as the South Caucasus Regional Coordinator for the Academic Fellowship Program at OSGF during the years 2004-2006. 
Prior to this she was the Caucasus Program Assistant at the Civic Education Project; Research Assistant for a team which was evaluating the micro-credit 
activities of FINCA and Constanta and a teacher in the New School. Her educational background includes a M.A. in gender studies from Central 
European University and a B.A. from Tbilisi State University, Faculty of Western European Languages and Literature. 
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Mariam Kobaladze holds M.A. in Social Sciences from Tbilisi State University, Center for Social Sciences and B.A. in English language from Ilia 
Chavchavadze State University. In 2008, she went through the summer course in political and economic systems at the American Institute for Political 
and Economic Systems (AIPES) in Prague, Czech Republic.Prior to joining CRRC, Mariam has worked in the long-term observation team of NDI 
(National Democratic Institute for International Affairs) for parliamentary elections 2008. She was NDI's parliamentary intern for one year serving at the 
Speaker's Office. Mariam worked at the English-language newspaper Georgia Today both as a contributor and as an executive editor. Her research 
interests include political and public institutions in transitional countries and democracy development. 
 
Giorgi Babunashvili holds M.A. in International Relations from Tbilisi State University State University. Prior to joining CRRC, he worked as a Lead 
Research Associate in a team for evaluation of the Ilia Chavchavadze Program for Reforming and Strengthening Georgian Secondary Education System. 
Giorgi also worked as Research Assistant for Centre for Social Studies and Administrative Officer in small business advocating project in Union Business 
League. Giorgi's research background includes 2007 scholarship from Heinrich Böll Foundation and joint research with ESI. His research interests are 
political parties and processes of political transition in post-Soviet societies. 
 
David Sichinava is a PhD student at Tbilisi State University, faculty of social and political sciences. His research interests are located in the field of 
Human Geography, especially in spatial analysis of electoral behavior and in development of GIS applications for social and political sciences. In 2008-
2009 David worked as an assistant in a research project "Presidential and Parliamentary elections of Georgia" implemented by CRRC, National 
Democratic Institute (NDI) and TSU department of Human Geography. 

 

b) Indicate whether or not the key team members will work full-time on the STEP survey. 
 

Distribution of staff time: 
1. Kristina Vacharadze – 100% 
2. Mariam Kobaladze – 70% will work full time from October 3 to December 31. Also, from February 1 till May 31. 
3. Giorgi Babunashvili – 15% will work full time during the preparation of sample for employer’s survey and household survey. 
4. David Sichinava – 25% will work full time from October 10 to November 31. Also, from February 1 till May 31. 
5. Koba Turmanidze – 10% will work full time while working on the report. 

 
c) Include firm experience as well as names and types of surveys conducted in Appendix 3. 
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The Caucasus Research Resource Centers (CRRC) is a program of Eurasia Partnership Foundation funded by the Carnegie Corporation of New York. 
CRRC is a network of research and research support centers established in the capital cities of Armenia, Azerbaijan and Georgia. CRRC’s goal is the 
strengthening of social science research and public policy analysis in the South Caucasus. The CRRC network offers scholars and practitioners stable 
opportunities for integrated research, training and collaboration in the region.   
 
Since the opening of the centers in 2003, CRRC has become a nexus of activity for social science community in the South Caucasus by providing open access 
to scholarly literature, data, and professional training for social science researchers. Direct and indirect beneficiaries of CRRC are social science researchers, 
faculty members from academic institutions, and policy practitioners from non-governmental, private and public sectors.  
To deliver quality results, CRRC uses advanced survey techniques, implemented with particular rigor. Our Caucasus Barometer is the largest coordinated data 
gathering effort in the South Caucasus. Conducted in four languages (with an English-language source questionnaire), now in its eighth year, with about 7000 
respondents, it seeks to establish the highest standards of survey work in the region, including painstaking sampling, translation and detailed documentation 
of all major decisions. To run this successfully, CRRC blends international expertise with highly committed local professionals. Results of CRRC research 
have been presented to most major organizations in the region, and are quoted widely.  

CRRC has both strong local and global linkages. It actively participates in national as well as international NGO meetings and conferences. 
CRRC-Georgia has undertaken a wide variety of local research projects, which have contributed to local capacity building. For past projects, 
CRRC has closely cooperated with many Georgia-based NGOs and international organizations, including WB, EWMI, USAID, TI, UNDP, 
NDI, NORC, GIZ, CARE, IFES, Saferworld, the Foreign and Commonwealth Office, and others. Further details are available on our website 
at www.crrc.ge.   

CRRC staff includes a local and international team of experts trained in a wide variety of quantitative and qualitative techniques. CRRC already has a 
wealth of data on political, economic and social issues, many of which include perceptions between ethnic groups in Georgia, as well as trust towards 
a broad range of public institutions. Additionally, CRRC already has a Georgian, Armenian and Azerbaijani-speaking fieldwork staff (interviewers and 
supervisors) who are highly qualified, experienced and who receive training before each survey using techniques created by the American 
Association of Public Opinion Research (AAPOR)—the world’s leading organization on standards of survey practice. 
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2.2.2. Project Structure 

 

George Zarubin  
EPF President  

(30%) 

Heghine Manasyan 
CRRC Armenia  

Executive Country 
Director 

Research Director  
(25% Carnegie) 

Arman Melkonyan 
Program Manager 

Anna Sarksyan 
Fellowships Program 

Manager 

Vacant 
Office Manager 

Veronika Grigoryan 
Librarian 

Vahan Galstyan 
IT Manager 

Gursel Aliyev 
CRRC Azerbaijan 

Executive Country 
Director 

Research Director 
(25% Carnegie) 

Yulia Aliyeva 
Program Manager 

Seymur Javadov 
Program Associate 

Saadat Mammadova 
Office Manager 

Luda Sotova 
Librarian 

Koba Turmanidze 
CRRC Georgia 

Executive Country 
Director 

Research Director  
(25% Carnegie, 25% 

projects) 

Kristina Vatcharadze 
Senior Program Manager 

Giorgi Babunashvili 
Researcher 

Mariam Kobaladze 
Research Associate 

Tamuna Khoshtaria 
Research Associate 

David Sichinava 
GIS and Database Analyst 

Keti Japaridze 
Operations Manager 

Nana Berikashvili 
Librarian 

Nana Papiashvili  
Regional Project and 

Outreach Coordinator
  

Tinatin Ambroladze  
Regional Contracts 

Officer and Research 
Associate 

International Advisory 
Board 

EPF Board 
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2.3. Literacy Assessment 
 

2.3.1. General 
 

Technical Standard Agreed to by the Survey Firm? 

The participating country may choose to implement either the Partial or the Full 
Literacy Assessment. 

 

Georgia will implement Full Literacy 
Assessment. 

However, the chosen assessment design must be administered as prescribed by the 
STEP Consortium. √ 

The General Booklet comprised of the Reading Components (Part A) and the Core 
Literacy Items (Part B) will be administered to each selected person. √ 

The Survey Firm will provide each interviewer with a stopwatch to time the 
Reading Components exercises in the General Booklet. 

Stopwatches will be loaned to CRRC 
Georgia from the World Bank Country 

Office in Georgia. The stopwatches 
will remain the sole property of the 

World Bank and will be returned to the 
World Bank Country Office as soon as 

fieldwork ends. 

For Full Literacy Assessment only 

Subsequent to the completion of the General Booklet, for those respondents with 3 
or more correct answers for the Core items, one of the four Exercise Booklets will 
be randomly selected to be administered to the respondent. 

The assessment component of the survey ends with the administration of the 

√ 
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Technical Standard Agreed to by the Survey Firm? 
General Booklet for respondents with less than 3 correct answers for the Core 
items. 

The Interviewers will be trained to administer the assessment according to the 
instructions provided by the STEP Consortium. √ 

The Literacy Assessment will be administered in the following language(s): 
 

- Georgian 
 

√ 

 
 

2.3.2. Translation and Adaptation of Literacy Materials 
 

Technical Standard 
Agreed to by 
the Survey 

Firm? 

Language 1 
Name of 

Translators 

Language 2 (if 
applicable) 

Name of Translators 
Participating countries are responsible for the cultural adaptation and translation of the 
literacy material: 

   

a. ETS translation and adaption guidelines: The translation and cultural adaptation of 
the assessment items will be carried out according to the translation and 
adaptation guidelines prepared by ETS 

√ 
  

b. Translation will be carried out by two independent translators followed by 
reconciliation by a third translator 

√ 

1. Nata 
Iordanashvili 
2. Elene Abuladze 
 

No second language 

c. Translation and cultural adaptation verification: Check, sentence by sentence, of 
linguistic correctness, equivalence to the master version and appropriateness. 
Suggested corrections will be listed and justified in the Verification Follow-Up 
Form 

√ 
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Technical Standard 
Agreed to by 
the Survey 

Firm? 

Language 1 
Name of 

Translators 

Language 2 (if 
applicable) 

Name of Translators 
d. Layout: national assessment booklets will be modeled after the master assessment 

booklets provided by the STEP Consortium 
e. Layout verification: Final optical check to verify the final layout of the 

instruments after adaptation and translation verification 

√ 
√ 

  

f. Each participating country will submit its translated literacy booklets in each of its 
STEP reporting languages along with the Verification Follow-Up Form to the 
STEP Consortium for verification and approval.  

 
√ 

  

The Literacy Assessment Booklets will be printed according to the printing instructions 
provided in the document ‘STEP_Paper_Booklet_Printing_Specifications.doc’. 
In particular: 

a. The booklets are currently in PDF format and should be opened in and printed 
from Adobe Acrobat. 

b. The assessment booklets must be printed (NOT photocopied) so that each page of 
the final printed booklets is either a letter-size page or an A4-size page. 

c. To ensure that the stimulus and its associated questions face each other, the 
booklets must be saddle-stitched or stapled in the middle so the booklet can lie flat 
when opened 

d. The booklets must be printed on paper that is 60 lb or more (at least 70 gsm) 

 
 
 
√ 
√ 
 
√ 
 

The booklets 
will be 

printed on 
paper that is 80 

gsm. 
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2.4. Household Questionnaire 
 

Technical Standard 
Agreed to by 
the Survey 

Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

Each participating country will implement the Household Questionnaire prescribed by the 
STEP Consortium 

√ 
 

  

1. Translation of the Household Questionnaire 
The Household Questionnaire will be adapted to the country context in English and then 
translated based on guidelines provided by the STEP Consortium. 
 
These guidelines include: 
 A double translation by two independent translators and reconciliation by a third 

translator 
 Translation will be verified sentence-by-sentence, for linguistic correctness, 

equivalence to the master version and appropriateness. 
Suggested corrections will be listed and justified in a document that will be sent to 
the STEP Core Team 

 Reconciliation of the first two translations will be done in close collaboration with 
a senior member of the survey team who has a strong command of English and 
who is involved in the survey piloting and fieldwork 

 The Survey Firm will submit questions randomly selected by the World Bank for 
verification by a World Bank-contracted translator 

 If the Household Questionnaire is administered in several languages, the above 
procedures will be followed for the translation of the Household Questionnaire in 
each language 

 

 
 
 
 
 
 
 
 
√ 

 
 
 

  

2. Translation of all Survey Materials (with the exception of the questionnaire) 
All Survey Materials will be translated based on guidelines provided by the STEP 
Consortium. 

√ 
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Technical Standard 
Agreed to by 
the Survey 

Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

The Survey Materials include: 
 The Interviewer and Supervisor Manual, which will be translated by a qualified 

translator 

 
√ 

 

  

 The Operation Manual, which will be translated by a qualified translator  
 
√ 

 

  

 The PowerPoint Presentations for the interviewers’ training, which will be 
translated by a qualified translator 

 
√ 

 

  

 The Test and Answer Sheets for the interviewers’ training, which will be 
translated by a qualified translator 

√ 
 

  

 The Brochure presenting the STEP Survey, which will be translated by a qualified 
translator 

 
 
√ 

 

  

 If the Household Questionnaire is administered in several languages, the 
Materials listed above will be translated as needed 

 

It will be 
administered 

only in 
Georgian 

  

3. Health Module 
 The Survey Firm will provide Interviewers with measuring tapes to measure 

individual respondents’ height 
 Interviewers should measure individual respondents during the interview, and 

only record self-reported height as a last measure  

 
√ 
 
√ 
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Technical Standard 
Agreed to by 
the Survey 

Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

4. Pilot Survey 
The Household Questionnaire will be pre-tested according to the STEP Consortium 
requirements and as specified below: 

   

 Finalized questionnaires will be tested in a pilot test of 20-30 households √ 
 

  

 Sample:    
- half from low-income households and half from medium/high income 

households  
√ 

If there are 
more lower 
income 
households in 
some 
neighborhoods 
vs. in others, 
we will select 
a mix of 
households 
from each of 
these 
neighborhoods 

 

  

- households will be selected in areas that do not form part of the sample of the 
main survey 

√ 
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Technical Standard 
Agreed to by 
the Survey 

Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

 The pilot test will be administered by the main trainer(s) for the interviewer 
training and will involve 5-6 senior persons 

 The Household Questionnaire training by the main trainer(s) for the 5-6 senior 
persons will last at least 2 full days 

√ 
 
√ 

Pilot training 
will be 
conducted by 
Kristina 
Vacharadze 
and Mariam 
Kobaladze. 

  

 Data collected during the Pilot Survey will be entered through the Data Entry 
Program 

√ 
 

  

 Submit a 5-10 page report to the WB including recommendations for any changes 
in implementation or questionnaire translation, etc 

√ 
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2.5. Field Teams and Training 
 

Technical Standard / Required Information Agreed to by the 
Survey Firm? 

Deviation Requested from the 
Standard 

Deviation / 
Information 

Approved by the Core 
Team? 

1. “Train the Trainer” Training in Washington DC 
The following members of the Project Team should attend the “Train 
the Trainer” Training organized in Washington DC: 
 Head Trainer 
 Chief Scorer for the literacy assessments 
 Field Manager 

 
 
 
√ 

Unfortunately, 
there were no 

funds for more 
people. 

 

 

2. Interviewer and Supervisor Hiring Plan    
 Interviewers’ Qualifications 

Interviewers and Supervisors should at minimum be high school 
graduates 
 

√ 

  

 Number of interviewers and Supervisors 
 

HHs 
#HH

/ 
PSU 

PSUs 

Days 
for 1 

team to 
finish 1 

PSU 

Wks 
of 

field 
time 

Round
ed up # 
Teams 

# 
Interviewers 

# 
Supervis

ors 

3,000 15 200 3-4 8-10 12 40 12 
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Technical Standard / Required Information Agreed to by the 
Survey Firm? 

Deviation Requested from the 
Standard 

Deviation / 
Information 

Approved by the Core 
Team? 

Please indicate the number of interviewers and supervisors the 
Survey Firm intends to hire 

Number of 
interviewers: 40 
 
Number of 
supervisors: 12 

  

 Method of payment 
Interviewers’ remuneration must be independent of the number of 
completed interviews. In other words, interviewers must not be 
remunerated on a per piece basis. 
  

CRRC interviewers are 
always remunerated on a 
piece-meal basis and this 

method works well. We will 
do the same during this 

survey. Interviewers will get 
honorarium based on the 

completed interviews. 

 

3. Interviewer Training Plan February 20-28, 
2013. Tbilisi. 

  

 Training dates    

 Fieldwork must start within 4 days of finishing training    

 Location of the training 
Please note that the interviewers’ training should take place in 
one 10-day session in one location (for each language). 

 
  

 Trainees should be split into training rooms of not more than 
30 per room. √ 

  

 There should be a trainer and assistant trainer in each training 
room, and a technical support person for each three training 
rooms. 

√ 
  

 23 



NSDPR Georgia – February 22, 2013 

Technical Standard / Required Information Agreed to by the 
Survey Firm? 

Deviation Requested from the 
Standard 

Deviation / 
Information 

Approved by the Core 
Team? 

 There should be supplemental after hour sessions available for 
trainees who want more practice, or who have been identified in 
training as needing help. 

√ 
  

 Training staff should hold daily debriefing sessions to discuss 
progress, problem trainees and any technical or administrative 
issues that have been flagged during the day. 

√ 
  

 Training will be based on material provided by the STEP 
Consortium and translated by the Survey Firm √ 

  

 The training plan will follow the agenda attached in Appendix 4, 
including the supervisor training sessions once team supervisors 
are selected 

√ 
  

 Training will consist of 10 full days of combined classroom 
training and field training. 
Field practice will include, for each trainee, at least two 
households and two selected individual interviews. 

√ 

  

 The number of trainees should be at least 30% greater than the 
required number of interviewers, as only the best trainees will be 
retained after the training 

√ 
  

 24 



NSDPR Georgia – February 22, 2013 

Technical Standard / Required Information Agreed to by the 
Survey Firm? 

Deviation Requested from the 
Standard 

Deviation / 
Information 

Approved by the Core 
Team? 

 
 Trainers 

- Head Trainer(s): 
Name(s), education level and whether they attended the 
“Train the Trainer” session in Washington DC 

- Assistant Trainers: 
Names, education level and whether they attended the “Train 
the Trainer” session in Washington DC 

 
 

Head Trainers:  
Kristina 
Vacharadze (MA in 
Gender Studies) 
and Mariam 
Kobaladze (MA in 
Social Sciences). 
Both have attended 
the training session.  
 
Assistant Trainers: 
 

Giorgi 
Babuanshvili (PhD 

Candidate in 
Political Science) 

and David 
Sichinava (PhD 

Candidate in 
Human 

Geography). Both 
have attended the 

training. 
Tsisana Khundadze 

(Researcher at 
CRRC) 
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Technical Standard / Required Information Agreed to by the 
Survey Firm? 

Deviation Requested from the 
Standard 

Deviation / 
Information 

Approved by the Core 
Team? 

 Training Evaluation Report: the Survey Firm will send the STEP 
Consortium a one-page training report including the following 
information, within one week of the end of training: 
- List of trainees (names) 
- List of trainees’ marks 
- List of selected interviewers 
- List of selected supervisors 

√ 

  

 If the first reports from the fieldwork reveal a lack of 
understanding of some sections of the questionnaire, the firm 
will retrain all field staff on these sections 

√ 
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2.6. Fieldwork 
 

Technical Standard Agreed to by the 
Survey Firm? 

Deviation Requested from 
the Standard 

Deviation 
Approved by the 

Core Team? 
1. Household Listing    

 The Survey Firm will undertake a door-to-door listing of households 
in each selected PSU 
Please specify whether a dedicated listing team will conduct the 
door-to-door listing or whether it will be done by the interviewer 
teams as they arrive in the PSU 

 The Survey Firm will provide the STEP Consortium an Excel 
spreadsheet with the total number of households listed in each of the 
selected PSUs. 

 The Survey Firm will keep the complete household listings in each 
PSU ready for verification by the STEP Consortium and provide any 
list that is requested. 

 

 
 
 
 
√  

 

2. Method of Data Collection    
 Each component of the STEP Survey will be carried out by a 

personal visit using a Paper And Pencil Interview (PAPI) method. √ 
  

 All components of the Literacy Assessment must be administered in 
the same visit (i.e., General Booklet and if applicable Exercise 
Booklet) 

√ 
  

 Proxy responses are not permitted for the individual questionnaire 
and the Literacy Assessment booklets. Furthermore the selected 
person must complete the assessment booklet(s) without assistance. 

√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation Requested from 
the Standard 

Deviation 
Approved by the 

Core Team? 
 

3. Minimizing Non-Response Rates 
 A minimum response rate of 70% is the goal. 
 PARTICULAR ATTENTION WILL BE PROVIDED BY THE 

FIELD TEAMS TO MINIMIZE NON-RESPONSE RATES 
In particular: 

i. If a selected person is temporarily unavailable to be 
interviewed, 3 follow-up attempts must be made to contact 
the selected person before classifying the case as a non-
response 

ii. Contact attempts subsequent to the first attempt will be made 
at different times of the day and different days of the week 

iii. If the Interviewer is unable to gain the cooperation of a 
selected individual, the case will be referred to the 
interviewer's Team Supervisor who will attempt to convert 
such cases to completed interviews 

 Non-Response Bias Assessment 
i. Each participating country is responsible for assessing the 

bias due to non-response and reporting the findings to the 
STEP Consortium who will decide whether an 
asterisk/footnote will accompany the country's survey results 
in the STEP international survey publications. (See 
additional information in section 3.2). 

ii. It is therefore critically important to make every effort to 
minimize the non-response rate and the resulting potential 
bias. 

 
 

Disagreed. In Capital 
we expect to have 

lower response rate 
(44 percent), while in 
Urban areas we expect 

to have 86 percent 
response rate. In 

Tbilisi (the capital) we 
expect about 50% 

response rate but in 
other settlements 

response rate will be 
higher. 

 
Depends on the 

distribution of sample 
across capital and 

other settlements. In 
surveys with 40 

percent of the sample 
consisting of capital 

settlements we get 70 
percent response. If 
the overall share of 
capital within the 

sample is larger, the 
overall response rate 
may be lower than 70 

percent. 
 

√ 
 
√ 
 
√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation Requested from 
the Standard 

Deviation 
Approved by the 

Core Team? 
4. Activating Reserve Samples 

 The process through which a reserve household may be activated is 
described in the Interviewer and Supervisor Manual. 

 In the case of non-contact and temporary absences, at least 3 follow 
up visits, over a minimum of 3 days after the initial visit and at 
varying times on those days, must be made to try to find the 
household or individual respondent. 

 If there will be any interview team in the vicinity of the households 
with whom there has been no contact or that are temporarily absent, 
revisits should continue to be made and no reserve household 
activated until 2 weeks before the last team leaves the area. 

 

 
√ 
√ 
 
 
√ 

  

5. Field Supervision    
5.1. Team Supervisors 

 Each interviewer team will report to a Team Supervisor √ 
  

 Team Supervisors’ responsibilities include: 
- Coordinating fieldwork in each assigned PSU 
- Full-time work with the interviewer team and on-going 

monitoring of each interviewer's work 
- Documenting non-response, activation of reserves, problems 

encountered 
- Assigning literacy booklets 
- Communicating regularly with the Field Manager 
- Selecting households to be interviewed following procedures 

outlined in the Technical Standards (if selection will be done 
in Headquarters, please specify) 

 

√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation Requested from 
the Standard 

Deviation 
Approved by the 

Core Team? 
Quality control by Team Supervisors: 

- At least one meeting per week with each interviewer to 
discuss progress and/or problems 

- Random spot visits during interviewers’ work to observe 
household and individual interviews. For each interview 
observed, Team Supervisors will fill out the Interview 
Evaluation Form (Appendix 5) 

- Check each accepted questionnaire for completeness and 
accuracy, and fill out Visual Scrutiny Form for each 
questionnaire (Appendix 7) 

- Submit household listings and sample selections to the 
Project Manager 

- Follow-up of non-response households/ individuals 
according to the table in Appendix 6 which details the 
revisits required for each situation and whether a reserve 
household should be activated 

 
√ 
√ 
 
 
√ 
 
√ 
√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation Requested from 
the Standard 

Deviation 
Approved by the 

Core Team? 
- Visit verification and selection of individual respondent 

verification: 
The Supervisor or Field Manager (or assistants) will revisit 
15% of each interviewer’s finalized cases. 
In the event that a respondent is not available during the 
initial follow-up visit, a telephone follow-up may be carried 
out for no more than one third of the revisits. 
 
The households to revisit will be selected randomly by the 
Field Manager. 
 
During each revisit, the Supervisor will complete a Check up 
Visit form (Appendix 8). 
 
The Fieldwork Manager should participate with the Team 
Supervisor in some of these revisits, unannounced, with 
households chosen by the Field Supervisor, in order to check 
on the Team Supervisors. 
 
The STEP Consortium may also ask to attend verification 
revisits, and randomly choose the Households to revisit. 

 

 
 
√ 
√ 
 
 
 
√ 
 
√ 
 
 
√ 
 
 
√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation Requested from 
the Standard 

Deviation 
Approved by the 

Core Team? 
5.2. Field Manager/ Regional Field Managers 

 The Field Manager is responsible for the entire data collection/ 
fieldwork of the survey 

 
√ 

  

 The Field Manager’s responsibilities include: 
- Setting up the field structure, with Regional Fieldwork 

Managers if required. Please briefly explain the field 
reporting structure 

- On-going monitoring of fieldwork 
- Communicating regularly with Project Manager 

 

√ 

  

Quality control by Field Manager/ Regional Field Managers: 
- Frequent communication with interviewer Team Supervisors 

to discuss progress and/or problems 
- Random spot visits to PSUs to observe progress, proper 

filling of forms, the supervisor’s follow-up of non-response 
households/ individuals, etc. 

- For each team, select the households to be revisited by the 
Team Supervisor to check for proper interviewing (or 
transmit the selection done at Headquarters) 

- The Fieldwork Manager should participate with the Team 
Supervisor in some of these revisits, unannounced, in order 
to check on the Team Supervisors 

 

 
√ 
√ 
 
 
√ 
 
√ 

  

5.3. Interviewer Performance 
In the event an interviewer’s work is found to be questionable, the 
interviewer will be dismissed and all his/her interviews entirely redone 

 
√ 
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5.4. Communication 
Please indicate the methods through which the staff will be communicating 
during fieldwork. E.g., scheduled daily/weekly telephone calls, e-mail of 
supervisors 
 

Supervisors will be 
responsible for weekly 
reporting to the Field 

Manager and also 
daily updated by 

phone. The written 
fieldwork report will 
be submitted by Field 
Manger by the end of 

the fieldwork. 

  

6. Fieldwork Monitoring by STEP Consortium    
 Weekly Report    

- The STEP Consortium will provide a Weekly Report template to 
the survey firm (see Appendix 9) √ 

  

- Each participating country will send a Weekly Report to the 
STEP Consortium during data collection √ 

  

- Particular attention will be given to the monitoring of progress 
towards the sample size goals and non-response rates. 

 
√ 

  

 Verification of Fieldwork 
- The Survey Firm will keep Supervisor Forms readily available 

for random checks by the STEP Consortium. The Supervisor 
Forms are provided in the Operation Manual and in the 
Interviewer and Supervisor Manual and comprise a Visual 
Scrutiny Form for the questionnaires, an Interviewer 
Evaluation Form and a Check-up Visit Form. 

 

√ 

  

 
 

2.7. Data Processing 
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Technical Standard Agreed to by the Survey 
Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

1. Data Capture and Verification Plan 
a. General 
 Each country’s STEP data file will be created according to the 

Variable Convention provided by the STEP Consortium. 
 The STEP Consortium will provide two Data Entry Programs: 

- one for the household survey questionnaire 
- and a second one for the literacy module. 

 The STEP Consortium will provide training on the use of both 
programs to the country’s IT team 

 

 
 

Household Questionnaire data, 
will be entered in CSpro but  
the Literacy data MUST be 
captured using ETS’ DEP √ 

 
√ 

  

 Training of the Data Entry persons: they should participate in 
the interviewer training because a thorough knowledge of the 
Questionnaire will be valuable to their work 

√  
 

 There will be a 3-day training session on the Data Entry 
program at the end of the interviewer training 
Please provide the name of the trainer 

√Giorgi Babunashvili, David 
Sichinava 

 
 

 Please provide the name of the person responsible for Data 
Entry and Management as well as the number of people 
assigned to Data Entry 

 

Giorgi Babunashvili, David 
Sichinava, #of people assigned 

to data entry  

 

b. Data Entry Program for the Household Questionnaire 
 The Survey Firm will use the Data Entry Program provided by 

the STEP Consortium, which is based on a custom-written Excel 
macro and features data capture screens mirroring the 
questionnaire pages. 

 Each country must key-enter the ‘write-in’ entries from the 
response category “Other”. Please specify for all questions 
where this category was selected. 

 The Survey Firm will use the Variable Convention provided by 

 
Household Questionnaire data, 

will be entered in CSpro but  
the Literacy data MUST be 
captured using ETS’ DEP  
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Technical Standard Agreed to by the Survey 
Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

the STEP Consortium to name and code the variables 
 

c. Data Entry Program for the Literacy Modules 
 The Survey Firm will use the Data Entry Program provided by 

the STEP Consortium 
 The Survey Firm will use the Code Book provided by the STEP 

Consortium 
 

√ 
 

 

 

d. Data Entry of Incomplete Cases 
 The Survey Firm will provide the STEP Consortium with a data 

file containing a data record for each sampled household, both 
initial sample cases and reserve sample cases. 

 The file must include the following minimum information, 
i. the sample identification number from the original sample 

file, 
ii. a final result code for each sampled case – this includes 

cases where an interview was obtained as well as cases that 
did not yield an individual interview, i.e., non-response 
cases and non-activated reserve households 

 This data file will be based on the Sample Tracking Forms filled 
out during fieldwork 

 

 
√ 
 
√ 
 
 
 
 
 
√ 

 

 

e. Data Capture Verification 
 Data capture of the household questionnaire and literacy 

modules will be entirely verified through double data entry 
 Data will be captured twice, by two different operators 
 All differences in the captured data will be resolved by the 

second data entry operator, using the STEP-provided data entry 
program, which flags differences 

 
√ 
√ 
√ 
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Technical Standard Agreed to by the Survey 
Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

 
f. Timeframe 
 The data entry will start no longer than 5 days after the start of 

the fieldwork, so that information from the data entry can 
inform the process of the survey 
 

√ 

  

 The country is expected to transmit the first week of data within 
two weeks of the start of the fieldwork and the second week of 
data within the first three weeks of fieldwork 
 

√ 

  

2. Tracking Respondents’ Sample Identification Number 
 Each household and each individual who completes the 

individual questionnaire should have a unique code for data 
entry 

 Each interviewer, supervisor and data entry person should also 
have a unique code that should be recorded for all questionnaires 

 A field for recording the respondent’s Sample Identification 
Number is required on all survey instruments (i.e., Household 
Roster, Household Questionnaire, General Booklet, and Exercise 
Booklet if applicable) and any pertinent supplementary material 

 Countries must assign a unique booklet ID (serial number) to 
each prepared assessment instrument (i.e., to each General 
Booklet and Exercise Booklet if applicable) 

 
√ 
√ 
√ 
 
 
√ 

  

3. Final Result Codes 
 Fields are required on the Household Questionnaire for recording 

the final completion status of the Household Questionnaire, the 
General Booklet, and any Exercise Booklet if applicable 

 Final Result Codes provided at the end of the Household 
Questionnaire must be used by all participating countries to 

 
√ 
 
√ 
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Technical Standard Agreed to by the Survey 
Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

ensure that the status of each sampled case is consistently 
classified (note that even non activated reserve households 
should be assigned a result code) 

4. Plan for Coding of the Household Questionnaire 
 Coding will be undertaken by at least one Coder working at the Head 

Office 
Please provide the name of the Head Coder and Assistant Coders if 
any 
 

 Pre-coded response categories from the household questionnaire will 
follow the Variable Convention provided by the STEP Consortium 

 Each country is responsible for coding the ‘write-in’ responses from 
the response category “Other”, and must provide the code set to the 
STEP Consortium. Each country must ensure that these coded 
responses are included in the editing of the data. Please specify for 
all questions where this category was selected. 

 The following codebooks will be used to code education, occupation, 
and industry information from the Household Questionnaire: 

- ‘2008 International Standard Classification of Education 
(ISCED)’ will be used to code the education variable, i.e., 
‘highest level of education’ 

- ‘ISCO Job Titles’ will be used to code the occupation 
variable 

- ‘International Standard Industrial Classification of All 
Economic Activities, Third Revision’ will be used to code 
the industry variable. 

 

 
√ 
 

Coders will be CRRC young 
researchers. 

 
√ 

  

5. Plan for Coding of the Literacy Modules and Verification of Data 
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Technical Standard Agreed to by the Survey 
Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

5.1. Recruiting and Training the Scorers and Chief Scorer 
Scorers 

- The scorers should have more than a high-school education 
- An odd number of scorers is recommended to facilitate arbitration: 5 

for the Full Literacy Assessment / 3 for the Partial Literacy 
Assessment 

- Two of them must be bilingual in the language(s) of assessment and 
English 

 

 
√ 
 
 
√ 

 

 

Chief Scorer 
- Each country requires a Chief Scorer who is fluent in English and the 

country’s STEP reporting language(s) 
- The Chief Scorer will receive training on scoring procedures and the 

application of scoring rules for every assessment item 
- The Chief Scorer will be responsible for the training of the Scoring 

Team 
- Each country will send the Chief Scorer to the scorer training that 

will be provided by the STEP Consortium 
 

 
√ 
√ 
√ 
√  

 

Scoring Material 
- A master copy of the Scorer training materials, i.e., a Scorer Training 

Manual, including examples and exercises, will be provided by ETS 
- Some adaptation of these materials may be required if a country’s 

translation and adaptation process resulted in changes to items. The 
Scoring Guide would need to similarly reflect such changes 
 

 
√ 
√ 

  

Scorer Training 
- The training should last 3 days and will be given by the Chief Scorer 

 
√ 
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Technical Standard Agreed to by the Survey 
Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

5.2. The assessment booklets will be scored according to the scoring rules 
and procedures provided by the STEP Consortium and should be 
consistent across countries 

Reading component: 
- Each reading component response is captured by two different 

scorers/coders and code resolution will take place 
- Scorers/coders will use capture sheets designed to capture the 

responses from Part A of the General Booklet (i.e., reading 
components) 

- Scoring must be performed in a centralized location 
 
Scoring Operation: 
- Scoring should begin as soon as there are enough completed cases 

returned from the field to give the scoring team a reasonable 
workload (usually a week’s amount of work for the scorers) 

- The STEP Consortium will provide Scoring Sheets to record the 
respondent scores for each item. This will facilitate the data capture 
of these scores 

 

 
√ 
 
√ 
√ 
 
√ 
 
√ 
 
√ 

  

5.3. Quality Control 
Each country is required to carry out the quality control procedures for the 
scoring of the assessment booklets. 
The quality control procedures will be provided by the STEP Consortium. 

These include: 
- Within-country inter-scorer reliability study: Rescoring a proportion 

of the Core (i.e., Part B of the General Booklets) and Exercise 
Booklets by a second scorer. 

- Across-country reliability study: Rescoring a set of anchor booklets 
by the same scoring team 

 
√ 
 
 
√ 
 
√ 
√ 
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Technical Standard Agreed to by the Survey 
Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Core Team? 

- The Scoring process will be fully documented and include inter-
scorer agreement reports, methods used to ensure scorer consistency, 
all reliability data and all quality control measures 

 
6. Submission of the Literacy Assessment data to ETS 

Each country will submit the Literacy Assessment data to ETS, 
following ETS’ guidelines and using its Data Entry Program 

 
√ 

  

7. Submission of the Household Questionnaire data to the World Bank 
 Each country will submit the Household Questionnaire data to 

the World Bank 
 The edited data file should be free from errors and conform to the 

Variable Convention 

 
√ 
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2.8. Confidentiality 
 

Information Required Description 
1. Country’s Data Confidentiality Requirements 
The Survey Firm will advise the STEP Consortium of its country’s confidentiality 
rules regarding the handling and sharing of respondent’s data. 

 
The country’s data confidentiality requirements are described in the  
The Law of Georgia on Official 
Statistics: http://geostat.ge/cms/site_images/law_eng.pdf 

 
Technical Standard Agreed to by the Survey Firm? 

2. Steps to Ensure Data Confidentiality 
 The survey instruments, the sampling, and the information gathered by the 

field workers cannot be used for personal or professional goals by the local 
consultant firm, field workers or the coordinator and advisor without the 
prior request and an approval by the World Bank. The data collected is 
completely confidential and shall not be revealed to any source by the firm. 
The ownership of any information and data belongs to the World Bank. 

 All interviewers, data entry, coders and supervisory staff must sign 
affidavits of confidentiality and non-disclosure for the survey activities. A 
separate form of non-disclosure for the literacy booklets and training and 
scoring material from ETS is also required. 

 
 
√ 
 
 
 
 
 
√ 

 Each country will submit the data file to ETS and the World Bank STEP 
team (regional team and core team). Data release beyond ETS and the 
World Bank teams may not be done until 6 months after the submission of 
the final data files. 

√ 
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2.9. Quality Assurance 
 

Technical Standard Agreed to by the Survey 
Firm? 

1. Quality Assurance 
 Quality assurance will be addressed at all stages of the STEP. Many of the steps to ensure quality are outlined in earlier 

sections of this document. The following sections summarize the quality assurance measures to be implemented during 
the STEP. 

√ 

2. Team Composition 
 The following key persons on the STEP project team are committed to the project for the duration of the pilot and 

main surveys: 
1. Name of National Project Manager 
2. Name of Senior Survey Methodologist 
3. Name of the Field Manager 
4. Name of the Data Processing Manager 
5. Name of the Language Specialist 

National Project Manager 
– Kristina Vacharadze; 

Senior Survey 
Methodologist – Giorgi 

Babunashvili; 

Data Collection Manager/ 
Field Manager – Mariam 

Kobaladze; 

Data Processing Manager 
– David Sichinava. 

3. Expert Meetings 
The National Project Manager is committed to attending the international meetings deemed necessary by the STEP 
Consortium. Similarly, other team members will participate in the international meetings when requested by the STEP 
Consortium. 

√ 

4. Response Rate 
a) Survey responses will be monitored throughout the data collection activity 
b) A contact strategy and a strategy to minimize non-response (described earlier in this report) will be developed and 

implemented. 

 
√ 
√ 

5. Data Processing 
The following quality assurance procedures are planned: 

a) Test of the data capture system 

 
 
√ 
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Technical Standard Agreed to by the Survey 
Firm? 

b) 100% verification the captured data 
c) 100% verification of coders’ work 
d) Development and implementation of scoring quality control procedures to ensure inter-scorer agreement 
e) Creation of the STEP International Data File according to the Variable Convention specifications provided by the STEP 

Consortium 
f) Data Editing 

√ 
√ 
√ 
√ 

 

2.10. Schedule 
 

Task Responsible Date 
Sending NSDPR to WB Kristina 21-Dec 

Confirmed NSDPR from WB WB January 

Final Sample form confirmed by WB WB January 

Sample discussed with the supervisors Kristina 04-Jan 

Block listing forms developed by CRRC and sent to WB Kristina 14-Jan 

Block listing forms confirmed by WB WB January 

Updating the HH questionnaire and interviewers manual based on the discussions during the 
training 

K & M 16 - 23 January 

Listing training in Tbilisi K, G & M 22-23 January 

Listing in 200 PSUs CRRC 24 Jan - 5 Feb 
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Final Georgian HH questionnaire for the pretest K & M 30-Jan 

In office training before the pretest K & M 31-Jan 

The pretest CRRC staff 1-6 February 

Entering the listing data CRRC 6-11 Feb 

The pretest report sent to WB Kristina 08-Feb 

Sampling initial and reserve HHs Giorgi 12-14 Feb 

Questionnaire update after the pretest WB and CRRC 8-14 February 

Entering information in the sample tracking forms sent by WB CRRC 15- 18 February 

Final Eng and Geo quest confirmed by WB WB and CRRC 15-Feb 

Getting ready for the training: 
1. Printing training questionnaires and cards. 
2. Printing sample tracking forms 
3. Printing maps of the PSUs 
4. Printing interviewers manuals 

CRRC 15-19 February 

Training for interviewers and supervisors CRRC 20 Feb. - 2 March 

Starting fieldwork CRRC 03-Mar 

CRRC staff in the field with interviewers CRRC 3 - 11 March 

End of the fieldwork CRRC 14-May 
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Scoring CRRC 15 May - 27 May 

Data entry finished CRRC 12-Jun 

Data cleaned CRRC 28-Jun 

Final Database sent to WB CRRC 28-Jun 

"Others" translated and added to the database CRRC 09-Jul 

Final fieldwork report CRRC 12-Jul 
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2.11. Budget 
 

- EDITED - 
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 Fieldwork Unit # of Units Unit Rate Days/Events Total
Supervisor Travel/per diems/accommodation Person 8 70$          1 560$                        
Enumerator Travel/per diems/accommodation Person 75 40$          2 6,000$                     
Supervisors honoraria Person 8 400$        1 3,200$                     
Incentives for ETS test Person 2400 5$             1 12,000$                  
Enumerator honoraria -- full interview (HH Q) Questionnaire 4000 6$             1 24,000$                  
Enumerator honoraria -- full interview (ETS) Questionnaire 3000 6$             1 18,000$                  
Enumerator honoraria -- non-response Questionnaire 1600 1$             1 1,600$                     

SUBTOTAL: Fieldwork 65,360$                  

Fieldwork control Unit # of Units Unit Rate Days/Events Total
Completed backchecks (15% of full interviews) Interview 600 6$             1 3,600$                     
Travel/per-diems/accommodation Person 10 80$          2 1,600$                     
Call backs (15% of full interviews) Person 600 1$             1 300$                        

SUBTOTAL: Fieldwork control 5,500$                     

Data Entry and Cleaning Unit # of Units Unit Rate Days/Events Total
Data entry program development 1 500$        1 500$                        
Data entry - full interview -- entered twice (HH) 4000 0.50$       2 4,000$                     
Data entry - full interview -- entered twice (ETS) 3000 0.60$       2 3,600$                     
Data entry - back check -- entered twice 450 0.50$       2 450$                        

SUBTOTAL: Data Entry and Cleaning 8,550$                     
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Analysis and Reporting Unit # of Units Unit Rate Person/Events Total

Data analysis Day 6 100$        2 1,200$                     
Report writing Day 10 150$        1 1,500$                     

SUBTOTAL: Analysis and Reporting 2,700$                     

Incidentals (2%) 2,660$                     

TOTAL SURVEY 135,673$                

Overheads (10%) 13,567$                  

TOTAL SURVEY GEORGIA 149,240$          
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 PART 3: Sampling and Weighting Plan1 
 
This section will be filled out by the Survey Firm. It will work closely with STEP Core Team’s Survey Methodologist on Sampling and Weighting processes. 
 
3.1. Target Population 

 

Technical Standard 

Agreed to 
by the 
Survey 
Firm? 

Deviation Requested from the Standard 

Deviation 
Approved by 
the Survey 

Methodologist
? 

Date 
1. Target Population – Definition 
The target population is defined as all non-institutionalized persons 
aged 15 to 64 (inclusive) living in private dwellings in the urban 
areas of the country at the time of the data collection. This 
includes all residents, except foreign diplomats and non-nationals 
working for international organizations 
 
The following are considered “institutionalized” and excluded from 
the STEP survey: 
 Residents of institutions (prisons, hospitals, etc) 
 Residents of senior homes and hospices 
 Residents of other group dwellings such as college 

dormitories, halfway homes, workers’ quarters, etc 
Other acceptable exclusions are: 
 Persons living outside the country at the time of data 

collection, e.g., students at foreign universities. 

√ 

Conflict regions: Abkhazia and South Ossetia will be 
excluded from the target population. The 

approximate number of population aged 15 to 64 is 
205,000. 

√OP 
29-11-2012 

    

1 Sample frame description is in appendix 11 and sampling frame is attached. 
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Technical Standard 

Agreed to 
by the 
Survey 
Firm? 

Deviation Requested from the Standard 

Deviation 
Approved by 
the Survey 

Methodologist
? 

Date 
2. Private Dwelling Unit – Definition 
A Private Dwelling Unit is defined as a room or a group of rooms 
used, or intended to be used, for living purposes. 
A dwelling unit must be capable of permanent human habitation and 
must have a private entrance either outside or from a common hall, 
lobby, vestibule or stairway inside the building. A private entrance is 
one that can be used without passing through the living quarters of 
someone else. 

 
 
 
√ 

3. Household Member – Definition 
A Household Member is a person who 

1) considers the dwelling to be their usual place of residence, or 
who has no usual residence elsewhere; 

2) makes some common provision for food and other essentials 
of living; 

3) spent most of their daily rest at the dwelling for at least nine 
(9) of the past twelve (12) months; the exception to this rule 
are persons who have recently joined the household, have no 
usual residence elsewhere, and intend to spend most of their 
daily rest at the dwelling. 

√ 

  

4. Exclusions 
There may be exclusions from the target population for practical 
operational reasons. 
But such exclusions should not exceed 5% of the country’s urban 
population aged 15 to 64 years of age. 

√ 

Conflict regions: Abkhazia and South Ossetia 
will be excluded from the target population. 

√OP 
29-11-2012 

5. Country-specific Subpopulations 
A country may include other subpopulations in its target population √ 

< SPECIFY ANY INCLUSION OF OTHER 
SUBPOPULATIONS (E.G., RURAL 
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Technical Standard 

Agreed to 
by the 
Survey 
Firm? 

Deviation Requested from the Standard 

Deviation 
Approved by 
the Survey 

Methodologist
? 

Date 
provided that its sample design includes any necessary augmentation 
of the sample size to accommodate the analysis requirements for 
these additional subpopulations. 

POPULATIONS, LANGUAGE GROUPS) > 

 

3.2. Sample Frame 
 

Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

1. Sample Frame - Definition 
 The Sample Frame is the list of the population from which the STEP 

sample will be selected. It defines the coverage of the target population and 
provides the means to identify and locate selected population members 

 The quality of the Sample Frame directly affects the quality of the selected 
sample, as well as the data collection operation 
E.g., under-coverage or over-coverage of the target population or the 
duplication of population members in the frame will generate errors in the 
selected sample. The information about the sampling frame is given in 
Annex 1. Sampling Framework. 

 
√ 
 
√ 

  

 The Sample Frame should provide coverage of the Target Population so 
that the number of unique, in-scope survey units on the sampling frame 
comprises at least 95% of the target population 

 It should be complete, accurate and up-to-date 

√ 
 
√ 
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Information Required Information Provided 
(Type, Date, Source) 

Deviation 
Requested from the 

Standard 

Information 
Approved by the 

Survey 
Methodologist? 

Date 
1. Frame type 

E.g., population register, household list, list 
of geographic units, etc. 

List of electoral precincts 
 √OP 

29-11-2012 

2. Source of the frame 
E.g., 2010 Census, Labor Force Survey, etc. 

List of electoral precincts for 2012 parliamentary elections 
in Georgia 

 √OP 
29-11-2012 

3. Definition of survey units of the frame for 
each stage of sampling 

The first stage of sampling unit is an electoral precinct. 
The second sampling unit is a household. 

The third sampling unit is an 15 – 64 years old individual 
within the household 

 √OP 
28-12-2012 

4. Data items on the frame for each stage of 
sampling 
E.g., name, address, age, gender, education, 
etc. 

Precinct ID 
precinct name 

precinct_location 
precinct address 

 
Measure of size used in the sampling frame is the 

estimated number of 15 – 64 years old individuals within 
the precinct (variable ‘Estimated size’). These estimations 

are derived from two variables: number of registered 
voters (age 18 and older) in precincts from the Central 

Electoral Committee of Georgia and share of 15-64 years 
old individuals among 15-64 years old individuals 

calculated from the demographic data from the State 
Department of Statistics. This rate in calculated separately 

for the capital Tbilisi and for other urban settlements.  

 √OP 
28-12-2012 
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Information Required Information Provided 
(Type, Date, Source) 

Deviation 
Requested from the 

Standard 

Information 
Approved by the 

Survey 
Methodologist? 

Date 
5. Identify the variables to be used for 

stratification if applicable 
Settlement type (Capital; Other urban) 

Macrostrata (Other Urban North-East, Other Urban North-
West, Other Urban South-East, Other Urban South-West)

  
Purpose of stratification is to ensure the sample 

representation by strata. 

 √OP 
28-12-2012 

6. Provide survey frame counts by stratum and 
type of survey unit as applicable to the 
sample design 
E.g., PSUs, dwellings 

Number of primary sampling units per macrostratum: 
Capital 718 

Other Urban NE  146 
Other Urban NW  373 
Other Urban SE  169 
Other Urban SW  147 

 
Number of persons aged 15-64 per macrostratum: 

Capital 792672 
Other Urban NE 149879 
Other Urban NW  373680 
Other Urban SE  171117 
Other Urban SW  150326 

 √OP 
28-12-2012 
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Information Required Information Provided 
(Type, Date, Source) 

Deviation 
Requested from the 

Standard 

Information 
Approved by the 

Survey 
Methodologist? 

Date 
7. Quality assurance procedures 

I.e., assessment of quality of the frame 
information 
i. Provide any information regarding 

known frame issues, e.g., under-
coverage of target population, inclusion 
of out-of-scope units, up-to-date, 
duplication 

ii. Explain any steps taken to ensure that 
the frame is complete and up-to-date 

CRRC uses the list of electoral precincts as a sampling 
frame. The original list includes special precincts created 
for the military and no-address population however, for 
the survey purposes they are omitted from the sampling 
frame. The demographic information of the sampling 
frame represents the number of actual voters in the voting 
precinct. The voters list (release August 2012) also 
includes adults who do not in fact reside in the precinct 
 
The sampling frame also takes into consideration such 
cases and only takes the figures of actual residents. 

 √OP 
28-12-2012 

8. Provide Sample Frame of PSUs to World 
Bank for selection of the first stage sample 
units 

List of electoral precincts 
 √OP 

28-12-2012 
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3.3. Sample Size 
 

Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

A minimum of 3,000 interviews must be submitted to the STEP Consortium. A 
sample of 6,400 households will be selected to allow for up to 50% non-response. 
 
An “interview” is achieved when the roster of household members is completed for 
the selected household, and the randomly selected individual from the household 
proceeds with the individual modules. 
 
Guidelines for Sample Size Determination 
 

The actual number of cases that a survey firm may need to visit in order to obtain 
the required number of interviews depends on, 1) the expected Response Rate and, 
2) for countries that implement the Full Literacy Assessment, the expected Core 
Pass Rate. 
 
1) Expected Response Rate Considerations 

a) Since all surveys experience some level of non-response, the survey firm 
will need to visit extra households in order to achieve the desired number 
of interviews. 
i) A survey firm may have previously experienced reasonably good 

response rates in other national surveys and may feel secure in basing 
the response rate expectation for STEP on this past experience. 
However, the STEP survey is a complex survey which includes a 
relatively lengthy questionnaire and also includes a literacy assessment. 
A survey firm should not underestimate the challenges of obtaining a 
response rate that is similar to the response rates previously 
experienced in other national surveys. 

√ 
 
 
√ 
 
 
 
 
 
√ 
 
 
 
 
 
 
 
 
 
 
√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

ii) The firm should have a realistic expectation of the achievable response 
rate for STEP in order to estimate the actual number of visits that will 
be needed in order to obtain the required number of interviews. 

b) The sample size for the preferred STEP sample design was calculated to 
allow for as much as 50% non-response, which means that a sample of 
6,000 households will be selected. 
i) This sample of 6,400 consists of 3,000 ‘initial’ sample cases and 

3,400 ‘reserve’ sample cases. The 3,000 ‘initial’ cases will be initially 
visited in an attempt to obtain the required number of interviews. When 
a non-response is encountered amongst the ‘initial’ sample, a ‘reserve’ 
sample case will be activated to compensate for the non-response. The 
procedures for use of the ‘reserve’ sample will be provided in the field 
Operations Manual. 

ii) If a survey firm expects more than 50% non-response, more than 6,400 
households will need to be selected. For example if a survey firm 
expects there could be 60% non-response then a sample of at least 
7,500 households would be required. If there is an expectation of more 
than 50% non-response, the survey firm should discuss the non-
response expectation and the plans to minimize the non-response with 
the World Bank team representative. 

iii)  If a survey firm expects less than 50% non-response, less than 6,400 
households will need to be visited. It is important to note that a survey 
firm is only required to use as many reserve sample cases as is 
necessary to obtain the required number of interviews. For example, if 
a survey firm requires 3,000 interviews and expects a 30% non-
response rate (i.e., 70% response rate) then only 4,286 (=300/70%) of 
the 6,000 sampled cases would be used. In other words, for this 
example, in order to obtain the required 3,000 interviews, the final 

 
√ 
 
 
 
 
 
 
 
√ 
 
 
 
 
 
√ 
 
 
 
 
 
 
 
 
√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

sample of 4,286 cases would consist of the 3,000 ‘initial’ sample cases 
and 1,286 ‘reserve’ sample cases. 

 
2) Expected Core Pass Rate Considerations (applicable only for countries that will 

implement the Full Literacy Assessment) 
a) It is important that the survey yields a sufficient number of Literacy 

Exercise Booklets to be able to properly report on a country’s literacy level. 
Hence, the number of interviews required also depends on the expected 
Core Pass Rate, i.e., the expected number of respondents that will correctly 
answer at least three Core questions in the General Booklet and proceed to 
complete a Literacy Exercise Booklet. 

b) For the purpose of determining the sample size requirement, a reasonable 
estimate for the Core Pass Rate might be the country’s urban literacy rate. 
For example, if a country’s urban literacy rate is 90% it might be 
reasonable to assume that 90% of the selected persons that agree to 
undertake the literacy assessment will pass the Core portion of the General 
Booklet and proceed to a literacy Exercise Booklet. 

c) In general, if the expected Core Pass Rate is 80% or higher then a 
minimum of 3,000 interviews will likely yield a sufficient number of 
completed literacy Exercise Booklets to satisfy the need for reporting a 
country’s literacy level. 

d) Table 2 provides the actual number of households that would need to be 
visited for a few different expected response rates and expected Core Pass 
rates. 

 
 
Table 2: Number of Households to Visit for a Few Core Pass Rates and Response Rates  

 
 
 
 
 
 
 
 
√ 
 
 
 
 
√ 
 
 
 
 
 
√ 
 
√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

Desired 
Sample 

Yield 

Expected Core 
Pass Rate Expected 

Response Rate 

Sample Size for Core 
Pass Rate & 

Response Rate 
[e.g., Estimated 
Country Urban  
Literacy Rate] 

[Actual # of 
Households to Visit] 

n0 CP R n1 
3000 80% 70% 4286 
3000 70% 70% 4898 
3000 60% 70% 5714 
3000 80% 60% 5000 
3000 70% 60% 5714 
3000 60% 60% 6667 
3000 80% 50% 6000 
3000 70% 50% 6857 
3000 60% 50% 8000 
3000 80% 40% 7500 
3000 70% 40% 8571 
3000 60% 40% 10000 

 
e) The above table clearly does not include all possible combinations of 

expected Core Pass Rate and Response Rate. If a country’s expected rates 
are not included in the above table, the Survey Firm should contact the 
World Bank Survey methodologist to discuss the country’s expectations for 
the Core Pass Rate and the Response rate so that the survey firm and World 
Bank Survey methodologist can together determine the actual country-
specific estimated number of households that will need to be visited to 
yield the required number of interviews. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
√ 
 
 
 
 
√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

f) In addition, for the Full Literacy Assessment, the final sample of completed 
literacy booklets must yield an equal number of each of the four Exercise 
Booklets. 

g) The survey firm is required to actively monitor the survey returns to ensure 
that the required equal distribution of literacy Exercise Booklets is 
achieved. 

 

 
 
 
√ 
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Information Required Sample Size and 
Assumptions 

Deviation 
Requested 
from the 
Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

1. Sample Size    

a) Provide the country’s final sample size goal by sample design variable 
E.g. Total Sample Size by strata, by PSU, etc. 
Note: Minimum Sample Size - 6,400 households (3,000 for the initial 
sample and 3,400 for the reserve sample). 

Minimum Sample Size - 
6,400 households 

(3,000 for the initial 
sample and 3,400 for the 

reserve sample). 
 

The sample is allocated 
proportionally to the 

estimated number of 15-64 
years old individuals 

within the macrostrata. 
 

Initial sample:  
 

Capital 1452 
Other Urban NE 275 
Other Urban NW 685 
Other Urban SE 313 
Other Urban SW 275 

 
 

Reserve sample:  
 

Capital 1852 
Other Urban NE 275 
Other Urban NW 685 

 

√OP 
28-12-2012 

 60 



NSDPR Georgia – February 22, 2013 

Information Required Sample Size and 
Assumptions 

Deviation 
Requested 
from the 
Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

Other Urban SE 313 
Other Urban SW 275 

 
In the first stage, at least 

200 PSUs will be selected 
with probability 

proportional to size (PPS) 
 
The measure of size is the 
estimated number of 15-64 
years old individuals 
within the macrostrata. 

 
In the second stage, 15 

households will be 
systematically selected as 
the target sample in each 
selected PSU. In addition, 

15 households will be 
systematically selected as 
the reserve sample in each 

selected PSU 
 

Sample size determination assumptions: 
b) What is the expected response rate? 

 
c) What is the expected Core Pass rate (or if using adult literacy rate as a 

proxy, the urban adult literacy rate) 

In Capital we expect to 
have lower response rate 

(44 percent), while in 
Urban areas we expect to 
have 86 percent response 

 

√OP 
28-12-2012 
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Information Required Sample Size and 
Assumptions 

Deviation 
Requested 
from the 
Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

rate  
 

Expected Core Pass rate is 
80 percent.   

 
The reserve sample size 

was calculated based on 44 
percent anticipated 

response in Capital and 50 
percent response in other 

urban strata. 
d) If applicable: Provide the rationale for additions to the sample size to 

satisfy country-specific data analysis objectives. 
 

The reserve cases will be 
activated on a controlled 

basis in the order in which 
they were selected. 

 

 

e) Data analysis objectives 
E.g., identify the important data breakdowns or survey estimates to be 
derived from the survey data.  

f) Precision goals for the survey estimates. 

There are no such data 
breakdowns within this 

survey. 
 

The survey sample was 
determined by 

practical/budget 
considerations. 

 

 

 
 

3.4. Sample Design 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

A probability sample design whereby each person in the survey population has a 
known (i.e., calculable), non-zero chance of being included in the sample must be 
used. 

√ 
 

  

In addition, the sample selection process must be objective (i.e., a random selection 
method must be used) at all stages of sample selection. 

√ 
 

  

Preferred Sample Design: 
A sample of at least 6,000 households (i.e., 3,000 initial sample and 3,400 reserve 
sample) will be selected in at least two stages. 

1. In the first stage, at least 200 small territorial areas (hereafter referred to as 
Primary Sampling Units, or PSUs) will be selected with probability proportional 
to size (PPS). 
2. In the second stage, 15 households will be systematically selected as the 
target sample in each selected PSU. In addition, 15 households will be 
systematically selected as the reserve sample in each selected PSU. 
3. Subsequently, at a third stage of sample selection the main respondent will 
be randomly selected in each visited household from among all household 
members aged 15 to 64 years. The selection method for the main respondent is 
described in the household questionnaire. The substitution of the main 
respondent is not allowed. 

√ 
 

  

 The ‘preferred’ sample design is a multi-stage design that employs 
sampling with probability proportional to size (PPS) for as many stages as 
practically possible. The measure of size is the estimated number of 15-64 
years old individuals within each of the five mentioned macrostratum. 

 The sample is stratified by settlement type and location variable (Capital, 
Other Urban North-East, Other Urban North-West, Other Urban South-
East, Other Urban South-West), The sample is allocated proportionally to 
estimated number of 15-64 years old individuals within each of the five 

√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

mentioned macrostratum. 
 The sampe yiealds three stage design: 
 At the first stage electoral precincts within macrostratum will be selected 

by probability proportional to size method. The measure of size is the 
estimated number of 15-64 years old individuals within each of the five 
mentioned macrostratum. 

 At the second stage 15 households are randomly selected within the 
selected precincts. 

 At the third stage 15-64 years old individual is randomly selected within 
the household. 

 The selection of households (15 initial sample and 15 reserve sample) 
within selected PSUs will follow STEP Consortium guidelines. 

√ 
 

  

 All countries must use the same procedure for selecting a household within 
a multi-household dwelling, if applicable. The procedure will be provided 
by the STEP Consortium. 

√ 
 

  

 All countries must use the same procedure for selecting a person within a 
household. The procedure will be provided by the STEP Consortium. 

√ 
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3.5. Sample Selection 
The sample of first stage units will be selected by the World Bank survey methodologist. In addition, the survey methodologist will provide the Exercise 
Booklet assignment indicator for the initial sample. 
 

Information Required 
Information 

Provided 
(Type, Date, Source) 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

1) Sample Frame of Primary Sampling Units (PSUs) 
a) The Survey Firm will provide a file containing the most current list of 

PSUs to the STEP Consortium. 
b) The list must include a suitable measure of size (e.g., number of 

households, number of persons 15 to 64, number of persons) for each PSU 
for selecting the sample of PSUs with probability proportional to size. 

c) Upon receipt of the sample frame and agreement of its suitability for STEP 
sampling, the STEP Consortium will select the initial sample of PSUs, and 
a reserve sample of PSUs for use when it is not possible to conduct any 
interview in an entire initially-selected PSU 

√ 
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3.6. Response Rate Goal and Non-Response Bias Assessment 
 

Information Required 
Information 

Provided 
(Type, Date, Source) 

Deviation 
Requested from the 

Standard 

Deviation Approved 
by the Survey 

Methodologist? 
Date 

The response rate goal is to obtain an interview from at least 70% of the sampled 
households. 

Disagreed, in Capital 
we expect to have 

lower response rate 
(44 percent), while in 

Urban areas we 
expect to have 86 

percent response rate  

 √OP 
28-12-2012 

 
 

Information Required 
Proposed Plan to 

Assess Non-response 
Bias 

Deviation Requested 
from the Standard 

Approved by the 
STEP Team? 

Date 
1. Non-response Bias Assessment 

a) Each participating country will carry out an assessment of the bias due to 
non-response and report the findings to the STEP Team who will decide 
whether an asterisk/footnote will accompany the country's survey results in 
the STEP international survey publications. 

b) Results from countries with response rates below 50% will not be 
published unless the country can provide the WB with evidence that the 
potential bias introduced by the low response rates is unlikely to be greater 
than the bias associated with response rates above 70%. 

c) If a country attains less than a 50% response rate, it will conduct an 
extensive non-response bias analysis. Once this requirement is fulfilled to 
the satisfaction of the STEP Team, the country's survey results may be 
included in the STEP international survey publications with asterisks and 
footnotes as appropriate. 

A non-response 
follow-up study. 

Such a study requires 
following up with a 

set of non-
respondents and then 

comparing the 
characteristics of the 

follow-up 
respondents to those 
of the original set of 
respondents to assess 

non-response bias. 
A comparison of 

 √OP 
28-12-2012 
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Information Required 
Proposed Plan to 

Assess Non-response 
Bias 

Deviation Requested 
from the Standard 

Approved by the 
STEP Team? 

Date 
d) The extensive non-response bias analysis should include more than one 

type of analysis of the non-respondents. 
Some possible non-response analyses include: 
 A non-response follow-up study.  Such a study requires following 

up with a set of non-respondents and then comparing the 
characteristics of the follow-up respondents to those of the original 
set of respondents to assess non-response bias. A possible non-
response follow-up procedure is to ask non-respondents a brief set 
of questions related to background questionnaire items. 

 A comparison of sample counts of key respondent variables to 
external totals from a reliable source; 

 A comparison of respondents and non-respondents on auxiliary 
Sample Frame variables; 

 A comparison of response rates by industry subgroup; 
 A comparison of estimates before and after weighting adjustments; 
 A comparison of “late” or “hard-to-contact” or “non-cooperative” 

respondents to “early” or “easy-to-contact” or “cooperative” 
respondents; 

 Calculation of the range of potential bias. 

“late” or “hard-to-
contact” or “non-

cooperative” 
respondents to 

“early” or “easy-to-
contact” or 

“cooperative” 
respondents; 

 

 
  

 67 



NSDPR Georgia – February 22, 2013 

3.7. Weighting 
 
The Weighting will be carry out by the STEP Survey Methodologist. 
 

Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from 

the Standard 

Approved by 
the Survey 

Methodologist? 
Date 

1. Description of Weighting Procedures 
Include a description of the post-stratification strategy 

a. Specify the variables to be used for ‘benchmarking’ 
b. Specify the source of the file to be used to create benchmark weights 

 
“Estimated size” 
variable includes 
estimated number 
of 15-64year old 
individuals per 

cluster and will be 
used for 

calculating 
benchmark 

weights.  
The file is a list of 
electoral precincts 
from the central 

elections 
committee. 

 

 

2. Weighting Procedures 
a. The weighting of each country’s clean data file will be carried out by the STEP 

Consortium. 
b. The weighting of the respondent records will be consistent with the <COUNTRY> 

probability sample design. 
c. Survey weights will be calculated from the clean sample file (i.e., the file resulting from 

the editing process). The survey weights will be appended to each respondent record on 
the clean survey file. The following weights will comprise part of each respondent record: 

 
√ 
 
√ 
 
√ 
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Technical Standard Agreed to by the 
Survey Firm? 

Deviation 
Requested from 

the Standard 

Approved by 
the Survey 

Methodologist? 
Date 

- Theoretical or sample design weight - the inverse of the probability of selection at the 
sample selection stage. 

- Final Population Weight - Non-response adjusted sample design weight, i.e., based on 
the sample design weight and adjusted for non-response. 

- Benchmark weight (applicable if there are more recent known population totals or 
there are more reliable known population totals from a source other than the Sample 
Frame) - the weight resulting from the adjustment of the survey results to known 
population totals. 

- Jackknife replicate weights - there will be 30 of these weights which are used to 
calculate the standard error of the survey estimates 

 
√ 
 
√ 
 
√ 
 
 
 
√ 
 

 
 

Weighting Information Required Information Provided 
(Type, Date, Source) 

Approved by the 
Survey 

Methodologist? 
Date 

Final Clean Data File 
The Final Clean data file must include, 

i. one sample record for each sampled case, i.e., both initial and reserve sample; 
Note: this means that there must be a line in the data for: 

a. Each household attempted, even if the household was a non-
response in such a case, the only information required will be the 
household ID and final response code (01-09). 

b. Each case in which the household roster was completed, but no 
individual interviewed. In such a case, the data required will be the 
household ID and the result code for the interview. 

 
 
√ 
 
 
√ 
 
 
√ 
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Weighting Information Required Information Provided 
(Type, Date, Source) 

Approved by the 
Survey 

Methodologist? 
Date 

c. Each non-activated reserve households. In such a case, the data 
required will be the household ID and the result code for the 
interview. 

d. Each valid interview. In such a case, the data will include answers 
to the questionnaire and the result code for the interview. 

ii. A response code (see list of possible result codes in Appendix 10) for each 
sampled case. 

iii. If the listing is done, a separate file of the PSU number and number of listed 
households in each PSU must be provided. 

 

 
 
√ 
 
 
√ 
 
√ 
 
√ 
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 Appendix 
 

Appendix 1. Workflow – Full Literacy Assessment 
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Appendix 2. Qualifications and Expertise of Each Key Project Team Member 
 
Koba Turmanidze earned an MPA from the American University (Washington, DC) and a M.A. in Political Science from Central European 
University (Budapest, Hungary). He also holds a diploma in history from Tbilisi State University. Since 2005 he has held the position of 
Assistant Professor at Tbilisi State University, where he has taught economies in transition, research methods and network analysis courses in 
the Department of Political Science and the Center for Social Sciences. Prior to joining CRRC, Koba worked as a Senior Analyst for 
Transparency International - Georgia; he has held administrative positions at Eurasia Foundation - Georgia, the Georgia Governance and Civil 
Society Project, and the Parliament of Georgia. Koba also taught at the Georgian Institute of Public Affairs (GIPA) and was an International 
Policy Fellow at the Center for Policy Studies (Budapest, Hungary). Koba's research interests include structural analysis of economic transition 
and social movements. 
 
Kristina Vacharadze worked as the South Caucasus Regional Coordinator for the Academic Fellowship Program at OSGF during the years 
2004-2006. Prior to this she was the Caucasus Program Assistant at the Civic Education Project; Research Assistant for a team which was 
evaluating the micro-credit activities of FINCA and Constanta and a teacher in the New School. Her educational background includes a M.A. in 
gender studies from Central European University and a B.A. from Tbilisi State University, Faculty of Western European Languages and 
Literature.                             
 
Mariam Kobaladze holds M.A. in Social Sciences from Tbilisi State University, Center for Social Sciences and B.A. in English language from 
Ilia Chavchavadze State University. In 2008, she went through the summer course in political and economic systems at the American Institute 
for Political and Economic Systems (AIPES) in Prague, Czech Republic.Prior to joining CRRC, Mariam has worked in the long-term 
observation team of NDI (National Democratic Institute for International Affairs) for parliamentary elections 2008. She was NDI's parliamentary 
intern for one year serving at the Speaker's Office. Mariam worked at the English-language newspaper Georgia Today both as a contributor and 
as an executive editor. Her research interests include political and public institutions in transitional countries and democracy development. 
 
 
Giorgi Babunashvili holds M.A. in International Relations from Tbilisi State University State University. Prior to joining CRRC, he worked as 
a Lead Research Associate in a team for evaluation of the Ilia Chavchavadze Program for Reforming and Strengthening Georgian Secondary 
Education System. Giorgi also worked as Research Assistant for Centre for Social Studies and Administrative Officer in small business 
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advocating project in Union Business League. Giorgi's research background includes 2007 scholarship from Heinrich Böll Foundation and joint 
research with ESI. His research interests are political parties and processes of political transition in post-Soviet societies. 
 

David Sichinava is a PhD student at Tbilisi State University, faculty of social and political sciences. His research interests are located in the 
field of Human Geography, especially in spatial analysis of electoral behavior and in development of GIS applications for social and political 
sciences. In 2008-2009 David worked as an assistant in a research project "Presidential and Parliamentary elections of Georgia" implemented by 
CRRC, National Democratic Institute (NDI) and TSU department of Human Geography. 

Distribution of staff time: 
 
1. Kristina Vacharadze – 100% 
2. Mariam Kobaladze – 70% will work full time from October 3 to December 31. Also, from February 1 till May 31. 
3. Giorgi Babunashvili – 15% will work full time during the preparation of sample for employer’s survey and household survey. 
4. David Sichinava – 25% will work full time from October 10 to November 31. Also, from February 1 till May 31. 
5. Koba Turmanidze – 10% will work full time while working on the report. 
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Appendix 3. Survey Firm Experience 
 

The Caucasus Research Resource Centers (CRRC) is a program of Eurasia Partnership Foundation funded by the Carnegie Corporation of 
New York. CRRC is a network of research and research support centers established in the capital cities of Armenia, Azerbaijan and Georgia. 
CRRC’s goal is the strengthening of social science research and public policy analysis in the South Caucasus. The CRRC network offers 
scholars and practitioners stable opportunities for integrated research, training and collaboration in the region.   
 
Since the opening of the centers in 2003, CRRC has become a nexus of activity for social science community in the South Caucasus by 
providing open access to scholarly literature, data, and professional training for social science researchers. Direct and indirect beneficiaries of 
CRRC are social science researchers, faculty members from academic institutions, and policy practitioners from non-governmental, private and 
public sectors.  
To deliver quality results, CRRC uses advanced survey techniques, implemented with particular rigor. Our Caucasus Barometer is the largest 
coordinated data gathering effort in the South Caucasus. Conducted in four languages (with an English-language source questionnaire), now in 
its eighth year, with about 7000 respondents, it seeks to establish the highest standards of survey work in the region, including painstaking 
sampling, translation and detailed documentation of all major decisions. To run this successfully, CRRC blends international expertise with 
highly committed local professionals. Results of CRRC research have been presented to most major organizations in the region, and are quoted 
widely.  

CRRC has both strong local and global linkages. It actively participates in national as well as international NGO meetings and conferences. 
CRRC-Georgia has undertaken a wide variety of local research projects, which have contributed to local capacity building. For past projects, 
CRRC has closely cooperated with many Georgia-based NGOs and international organizations, including WB, EWMI, USAID, TI, UNDP, 
NDI, NORC, GIZ, CARE, IFES, Saferworld, the Foreign and Commonwealth Office, and others. Further details are available on our website 
at www.crrc.ge.   

CRRC staff includes a local and international team of experts trained in a wide variety of quantitative and qualitative techniques. CRRC already 
has a wealth of data on political, economic and social issues, many of which include perceptions between ethnic groups in Georgia, as well as 
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trust towards a broad range of public institutions. Additionally, CRRC already has a Georgian, Armenian and Azerbaijani-speaking fieldwork 
staff (interviewers and supervisors) who are highly qualified, experienced and who receive training before each survey using techniques created 
by the American Association of Public Opinion Research (AAPOR)—the world’s leading organization on standards of survey practice. 

Assignment name: 

JILEP (Judicial Independence and Legal 
Empowerment Project 

 

Approx. value of the contract (in current US$): 

$564,074 

 

Country: Georgia 

Location within country: Tbilisi 

 

Duration of assignment (months): 

48 months 

 

Name of Client: 

East West Management Institute (EWMI) 

 

Total No. of staff-months of the assignment: 

 

 

Contact Person, Title/Designation, Tel. No./Address: 

Mariam Kobaladze, Researcher, 2505 290, Zandukeli 
Str. 16 

 

  

Start date (month/year): October 12, 2010 

Completion date (month/year): September 30, 2014 

No. of professional staff-months provided by your 
consulting firm/organization or your sub consultants: 
36 months 
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Name of associated Consultants, if any: 

 

Lucy Flynn 

 

 

 

Name of senior professional staff of your consulting 
firm/organization  involved and designation and/or 
functions performed (e.g. Project Director/Coordinator, 
Team Leader): 

 

Hans Gutbrod - Regional Program Director 

Koba Turmanidze – Country Director 

Kristina Vacharadze – Program Manager 

Description of Project: 

 

The main research objective was to conduct a study to assess the knowledge and attitudes of the Georgian 
population and legal professionals about the judicial system in Georgia and contribute to JILEP program 
development and evaluation 

Description of actual services provided by your staff within the assignment: 

 

Nationwide Research Package Rule of Law Survey 

Targeted Focus Groups 

In-depth Interviews with legal professionals and business leaders 

Survey & Focus Groups on Adaptive Research to Hone On-going Programming  

Final Research and Evaluation (General Public Survey) 
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Assignment name: 

MCG Impact Evaluation - Multipurpose Validation 
Survey 

Approx. value of the contract (in current US$): 

$151,443 

 

Country: Georgia 

Location within country:  nationwide 

 

Duration of assignment (months): 

6 months 

 

Name of Client: 

NORC 

 

Total No. of staff-months of the assignment: 

 

 

Contact Person, Title/Designation, Tel. No./Address: 

Kristina Vacharadze, Program Manager, 2505 290, 
Zandukeli Str. 16 
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Start date (month/year): October 1, 2011 

Completion date (month/year): March 31, 2012 

 

No. of professional staff-months provided by your 
consulting firm/organization or your sub consultants: 

13 months 

Name of associated Consultants, if any: 

 

Lucy Flynn 

 

 

 

Name of senior professional staff of your consulting 
firm/organization  involved and designation and/or 
functions performed (e.g. Project Director/Coordinator, 
Team Leader): 

Hans Gutbrod - Regional Program Director 

Koba Turmanidze – Country Director 

Kristina Vacharadze – Program Manager 

Description of Project: 

 

Collect data on the impact of international aid and level of socio-economic development of the Georgian 
population and verify other data sources. 

Description of actual services provided by your staff within the assignment: 

 

Survey database of 1500 households 

Tables and charts 

Final report 
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Assignment name: 

Caucasus Barometer 

 

Approx. value of the contract (in current US$): 

USD 1,603,967 

 

Country: Armenia, Azerbaijan, Georgia 

Location within country: nationwide 

 

Duration of assignment (months): 

26 months 

 

Name of Client: 

The Carnegie Corporation of New York 

 

Total No. of staff-months of the assignment: 

 

 

Contact Person, Title/Designation, Tel. No./Address: 

Tinatin Zuabishvili, Project Coordinator, 599 155219 

 

  

Start date (month/year): April 2010 

Completion date (month/year): June 2012 

 

No. of professional staff-months provided by your 
consulting firm/organization or your sub consultants: 

 

Name of associated Consultants, if any: 

 

Tinatin Zurabishvili 

Name of senior professional staff of your consulting 
firm/organization  involved and designation and/or 
functions performed (e.g. Project Director/Coordinator, 
Team Leader): 
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Lucy Flynn 

Irakli Naskidashvili 

 

 

Hans Gutbrod - Regional Program Director 

Koba Turmanidze – Country Director 

Description of Project: 

 

The Caucasus Barometer survey runs annually in Armenia, Azerbaijan, and Georgia based on the same 
methodological approach and the same survey instrument. The goal is to obtain comparable data on household 
composition, social and political attitudes, and practices across the South Caucasus. 

 

Description of actual services provided by your staff within the assignment: 

 

Cleaned dataset in SPSS, Stata 

Tables and charts 

Online Data Analysis 

Report 
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Appendix 4. Training Agenda 
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Appendix 5. Supervision Form – Interviewer Evaluation 
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Appendix 6. Supervisor’s Guide to Revisits and Activating Reserve Households 

RESULT 
CODES   

       100% 
revisit by 

supervisor 

supervisor 
try to 

convince 
respondent 

Activate 
reserve 

household? 
code REASON FOR ACTIVATING A RESERVE (before a questionnaire is started) 

1 Household refused to be interviewed (time constraints, did not want the bother, other 
general refusal) Y Y Y 

2 Household refused or could not be interviewed because of unusual circumstance 
(death in family, illness, fire in dwelling, etc) Y 

Y- see if can 
schedule later 
or some other 

solution 
Y 

3 No knowledgeable  household member could be found, after 3 revisits (only child, 
non-competent adult, etc) n   Y 

4 Temporarily absent/ unavailable for field period (information from others) n   Y 

5 No competent household member  to interview (because of severe illness,  mental 
disability, etc)  n   Y 

6 Language problem - no one in the household spoke a language that could be 
understood by survey team, and no translator available  SPECIFY 
LANGUAGE_____________ 

n   Y 

7 Dwelling could not be found/ given address has no household n   Y 

8 Dwelling is empty n   Y 

9 
Dwelling is no longer habitable/ dwelling is destroyed/ dwelling has been changed to 
commercial use. n   Y 
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   INDIVIDUAL MODULES 2-7  NOT BEGUN     

 100% 
revisit by 

supervisor 

supervisor 
try to 

convince 
respondent 

Activate 
reserve 

household? 

31 No household member in the eligible range of 15-64         n  Y 

32 
Selected individual refused (time constraints, did not want to bother, other general 
refusal) 

Y Y Y 

33 Selected individual could not be interviewed because of unusual circumstance (death in 
family, serious illness, fire in dwelling, etc.) 

Y Y Y 

34 Another household member refused to let selected individual do individual modules Y Y Y 

35 Selected individual could not be contacted after three visits during field period   Y   Y 

36 
Selected individual will be absent for the entire field period (information from household 
member) Y   Y 

37 
Selected individual is deaf or so hard-of-hearing that cannot do survey, and no 
translator available 

Y   Y 

38 Selected individual has a learning or mental disability so that he or she is unable to 
answer (including emotional conditions like severe depression) n   

N -select 
again from 
the HH if  
eligible 

members; 
otherwise, 

Yes activate 
a reserve 

39 
Selected individual has a speech impairment that prevents doing the survey, and no 
translator available 

Y N Y 

40 
Language problem - selected individual did not speak a language that could be 
understood by survey team, and no translator  available SPECIFY 
LANGUAGE__________ 

Y N Y 
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  INDIVIDUAL MODULES BEGUN BUT NOT COMPLETED.        

51 
Individual  refused to continue (time constraints, did not want the bother, other general refusal) 

Y Y N 

52 Individual  interview could not be continued because of unusual circumstance Y Y N 

               

  GENERAL BOOKLET (MODULE 9)  NOT BEGUN        

61 Individual does not read the language of the General Booklet so 
refused to begin.                 n   N 

62 Individual refused to begin General Booklet  (time constraints, did not want to bother, other general 
refusal) Y Y N 

63 Individual could not do General Booklet because of unusual circumstance Y 
Y - see if 

can 
schedule 

later 
N 

64 Individual could not do General Booklet because of blindness or 
visual impairment.                 n   N 

65 Individual could not do General Booklet because of a physical 
disability (cannot hold pen, etc).                 n   N 

               

  GENERAL BOOKLET (MODULE 9)         

71 Individual looked through the Booklet but unable to read and write the language of the Booklet so 
did not begin. n   N 

72 Individual began General Booklet but refused to continue         Y N N 

73 Individual had too long an interruption in the General Booklet, so it could not be resumed.   
n   N 

74 General Booklet stopped because of unusual circumstance.  n   N 

75 Individual attempted the General Booklet but did not mark any answers     n   N 

76 Individual marked some items of the General Booklet but did not attempt all items. n   N 

77 Individual marked some of the General Booklet and attempted all the items.   n   N 

78 Individual  marked all questions of the General Booklet.          n   N 
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Appendix 7. Supervision Form – Visual Scrutiny 
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Appendix 8. Supervision Form – Check-Up Visit 
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Appendix 9. Weekly Report Template (Full Literacy Assessment) 
The following template will be provided in an Excel file to the Survey Firm 
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Appendix 10. Result Codes 
 
Any household from the reserve sample that is not activated (used) will be assigned a result code of “99”. 
 

 

code HOUSEHOLD MODULE NOT BEGUN
01 Household refused to be interviewed (time constraints, did not want the bother, other general refusal)

02

03

04 Temporarily absent/ unavailable for field period (information from others)
05 No competent household member  to interview (because of severe illness,  mental disability, etc) 

06

07 Dwelling could not be found
08 Dwelling is empty
09 Dwelling is no longer habitable/ dwelling is destroyed/ dwelling has been changed to commercial use.

No knowledgeable  household member could be found, after 3 revisits (only child, non-competent 
adult, etc)

Household refused or could not be interviewed because of unusual circumstance (death in family, 
illness, fire in dwelling, etc)

Language problem - no one in the household spoke a language that could be understood by survey 
team, and no translator available  SPECIFY LANGUAGE_____________
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11. RESULT CODES  PAGE 54

HOUSEHOLD MODULE BEGUN BUT NOT COMPLETED
21 Household refused to continue (time constraints, did not want the bother, other general refusal)
22

INDIVIDUAL MODULES 2-7  NOT BEGUN
31 No household member in the eligible range of 15-64
32 Selected individual refused (time constraints, did not want to bother, other general refusal)

33

34 Another household member refused to let selected individual do individual modules
35 Selected individual could not be contacted after three visits during field period
36 Selected individual will be absent for the entire field period (information from household member)
37 Selected individual is deaf or so hard-of-hearing that cannot do survey, and no translator available

38

39 Selected individual has a speech impairment that prevents doing the survey, and no translator available

40

INDIVIDUAL MODULES 2-7  BEGUN BUT NOT COMPLETED. 
51
52

GENERAL BOOKLET (MODULE 9)  NOT BEGUN
61 Individual does not read or write the language of the General Booklet so refused to begin.
62
63
64 Individual could not do General Booklet because of blindness or visual impairment.

65 Individual could not do General Booklet because of other physical disability (cannot hold pen).

71 Individual  looked at Booklet but unable to read and write the language of the Booklet so did not begin.
72
73
74
75 Individual attempted the General Booklet but did not mark any answers
76 Individual did part or all of General Booklet but did not pass to Exercise Booklet (pass 3/8 in Section B)

EXERCISE BOOKLET (MODULE 9)
81 Individual did not attempt any of the Exercise Booklet/ refused to start
82
83
84 Individual attempted some of the Exercise Booklet but did not mark any answers.
85 Individual attempted the whole Exercise Booklet but did not mark any answers.
86 Individual marked some of the Exercise Booklet but did not attempt all the items
87 Individual marked some items of the Exercise Booklet and attempted all items.
88 Individual marked all the questions of the Exercise Booklet.

Individual had too long an interruption in the Exercise Booklet, so it could not be resumed.  
Exercise Booklet stopped because of unusual circumstance. 

Individual  interview could not be continued because of unusual circumstance

Individual refused to begin Booklet  (time constraints, did not want to bother, other general refusal)
Individual could not do General Booklet because of unusual circumstance

Individual  began General Booklet but refused to continue.

General Booklet stopped because of unusual circumstance. 

GENERAL BOOKLET (MODULE 9) LOOKED THROUGH OR ATTEMPTED BUT NOT COMPLETED 
OR PASSED

Individual had too long an interruption in the General Booklet, so it could not be resumed.  

Individual  refused to continue (time constraints, did not want the bother, other general refusal)

CODE

Household module could not be continued because of unusual circumstance

Selected individual could not be interviewed because of unusual circumstance (death in family, illness, 
fire in dwelling, etc.)

Selected individual has a learning or mental disability so that he or she is unable to answer (including 
emotional conditions like severe depression)

Language problem - selected individual did not speak a language that could be understood by survey 
team, and no translator  available SPECIFY LANGUAGE__________
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Appnedix 11. Sampling Framework 
 
Frame type 
 
The sampling frame is a list of electoral precincts in Georgia. 
 
Source of the frame 
 
The source of the sampling frame in a Central Electoral Committee. 
 
Definition of the survey units of the frame for each stage of sampling 
 
The survey will use three stage stratified cluster sampling. The stratification will be made by settlement type: Urban and Capital.   
Sub-stratification will be done according to geographic locations. All other urban strata will have four sub-strata: North East, North West, South East and 
South West. 
The primary sampling units are electoral precincts. 
The secondary sampling units are households within electoral precincts. 
The final sampling units are 15-64 years old individuals with households.  
 
Data items on the frame for each stage of sampling 
 
Data items for the first stage of sampling are electoral precincts. The secondary and the final units are not listed in the frame but will be selected from listed 
households. All inhabited households within the boundaries of the sampled precincts will be listed by trained enumerators before the actual survey. After 
listing is complete, households will be sampled from the list by CRRC.   
Measure of size used in the sampling frame is the estimated number of 15 – 64 years old individuals within the precinct. These estimations are derived from 
two variables: number of registered voters (age 18 and older) in precincts from the Central Electoral Committee of Georgia and share of 15-64 years old 
individuals among 15-64 years old individuals calculated from the demographic data from the State Department of Statistics. This rate in calculated separately 
for the capital Tbilisi and for other urban settlements. 
 
The variables within the sampling frame are: 

1. PrecinctID - Precicnt ID code 
2. Region - Region  
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3. District_KA - Disctrict name in Georgian 
4. District_EN - Disctrict name in English 
5. District - District code 
6. Precinct - Precicnt code 
7. Macrostrata - Macrostrata (Capital, Other Urban North East, Other Urban North West, Other Urban South East, Other Urban South West 
8. Settlement type - Stratum (Capital, Other Urban) 
9. Language - Native language of the majority of the population within the precinct) 
10. Voters - Number of registered voters (18 and older) in the precinct) 
11. Rate - Rate of 15-64 individuals across voters)  
12. Estimated size - Estimated nuber of 15-64 individuals within the precinct 
13. Altitude_m - Altitude 
14. precinct name - Precinct name in Georgian 
15. precinct_location - Precinct location in Georgian 
16. precinct_address - Precinct address in Georgian 
17. Identify the variables to be used for stratification if applicable 

 
The variable “Macrostrata” will be used for stratification.  
The variable “Estimated size” will be used as a measure of size for selecting precincts with PPS method and for allocation of sample proportionally to 
Macrostrata size.  
 
Provide survey frame counts by stratum and type of survey unit as applicable to the sample design 
Count of PSUs (electroral precincts) by strata 
Capital 718 
Urban 835 

 
Count of PSUs (electroral precincts) by sub-strata 
Capital 718 

Capital 718 
Urban 835 

NE  146 
NW  373 
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SE  169 
SW  147 

 
Count of final sampling units (15 - 64 individuals) by sub-strata: 

Row Labels 
Sum of Estimated 
size 

Capital 792672 
NE  149879 
NW  373680 
SE  171117 
SW  150326 
Grand Total 1637674 

 
Count of final sampling units (15 - 64 individuals) by strata: 

Row Labels 
Sum of Estimated 
size 

Capital 792672 
Urban 845002 
Grand Total 1637674 

 
Quality assurance: provide any information regarding known frame issues 
 
No issues are known, except that we cannot cover Abkhazia and South Ossetia regions due to the conflict. 
 
Explain any steps taken to ensure that the frame is complete and up-to-date  
 
We received the frame from the Central Elections Committee. We excluded special military precincts and also checked that the total population figure from 
the frame matches with one from the State Department of Statistics. Military precincts are special electoral precincts that created only during the elections for 
the military personnel. 
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Provide Sample Frame of PSUs to WB for selection of the first stage sample units  
 
Please see attached CRRC_SamplingFrame_09112012_CapitalUrban.xls 
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